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RESERVOIR No. 18 {lMG) -INTERIOR COATING REPLACEMENT 

The interior sandblasting operations and prime coating of the floor and shell walls is approximately 85% 
complete this report period. The sandblasting of the steel floor plates revealed approximately 125-holes 
the size of 3/16 inch to 1/2 inch in diameter. The discovery was made during the sandblast removal of the 
original coating that was masked with microbial corrosion that scabbed over the hole thus nearly sealing 
the hole from any detectable leakage. Furthermore, the floor seam welds have been attacked by microbial 
corrosion that created concave jagged inclusions to their welds making their condition unsuitable to 
receive the new 2-component protective coating. 

To correct this condition, the holes will require plug welding and the floor seam fillet welds and ground 
smooth to accept the protective coating. The aforementioned conditions shall be considered additional 
work and cost. The additional cost at this time can not be determined until the shell walls are completed 
and the sandblast waste is removed from the floor. These floor conditions have not been encountered in 
the previous reservoirs. 

The possible cause of this corrosion maybe from left-over mill scale that was not thoroughly removed 
from the floor plates prior to its original epoxy coating thereby failed over time and corrosion set-in 
and/or, a voltage drop in the cathodic protection of the tank that possibly created the induced corrosion 
and overall extensive floor pitting. 

BREMERTON GASWORKS 

The preliminary Upland Assessment Report was reviewed and approved by Environmental Protection 
Agency (EPA) on October 23rd with no exceptions taken; The Consultant, GeoEngineers completed the 
Upland Assessment Report with the inclusion of the laboratory data. The Upland Assessment Report was 
received and transmitted to the property owners, McConkey and Sesko, and the Department of Ecology 
on October 29th. 

Based on the findings indicated in the Upland Assessment Report, the Consultant, GeoEngineers 
recommends further soil sampling with a geoprobe rig to gain a better understanding of the extent of 
contamination. In addition, GeoEngineers recommends field screening the soil samples, at a minimum of 
2.5-foot intervals, for chemical analysis of at least two or three soil samples from each geoprobe boring; 
EPA concurs with GeoEngineers recommendations and GeoEngineers is discussing these 
recommendations with scientists ofEPA's contractor, Ecology & Environment, Inc. (E&E). 

Presently, GeoEngineers and E&E are discussing the next phase of field testing strategies. E&E 
personnel are unavailable to meet face-to face until Tuesday, December 
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4th as E&E personnel are presently committed with other EPA field work. Since E&E will conduct the 
next phase of investigations their compensation will be paid for by EPA' s Target Brownfields Assessment 
(TBA) Program. The agenda for the December 4th meeting thus far is to discuss the initial findings in the 
Upland Assessment Report, and the next phase of field investigation and testing strategies using a 
geoprobe rig. 

I Gasworks - Activity Description I Anticipated Date(s) I 
Prepare Final Draft - Upland Assessment Work Plan (with SAP, QAPP, and HASP) Complete 

and submit to the City, EPA, and Ecology April 2, 2007 

Incorporate EPA comments & resubmit Final - Upland Assessment Work Plan Complete 

May 3, 2007 

Preliminary Investigation Field Activities/USAGE Archeologist Complete 

May 21 - May 25, 2007 

Consultant receives chemical analytical data from laboratory Complete 

Laboratory backlog of work delayed the anticipated schedule July 19, 2007* 

Draft - data reduction/evaluation results & transmit report to EPA for comments; and Complete -September 21st & 
Final report and transmit to EPA, City, Ecology, and Stakeholders Complete - October 29, 2007* 

Meeting w/ EPA , EPA's contractor, Ecology & Environment (E&E), GeoEngineers & 
City to develop next phase of investigation (E&E unable to meet until Dec. 4th) December 4, 2007* 

EPA's contractor, E&E, submits SAP/QAPP for next phase of investigation +/- December 13, 2007* 
EPNConsultant recommends further additional scope of work 

EPA approves E&E SAP/QAPP for additional scope items +/- December 27, 2007* 

EPA's contractor E&E conducts additional investigation scope +/- Jan. 2 - January 18, 2008* 

EPA's contractor, E&E, provides summary of additional investigation results +/- February 22, 2008* 

* Revised dates 

In conclusion, the Quarterly Report (Q-4 2007) was submitted to EPA on October 22nd. The total 
expenditures this quarter was $13,655.81. 

The following is the summary of expenditures by budget category for this Quarterly Report Period ending 
September 30, 2007 (July I - September 30): 

Budget Categories 

Personnel 

Supplies 

Contractual 

Travel 

Total Direct Charges 

Total Cumulative 
Expenses 

Budgeted Amount 
Previously 

Expenses this Quarter 
Total 

Expended Cumulative 

Expenses 

$16,000 $17,650.62 $4,668.87 $22,319.49 

$500 $0 $0 $0 

$181,500 $133,123.02 $8,986.94 $142,109.96 

$2,000 $1,458.40 $0 $1,458.40 

$200,000 $152,232.04 $13,655.81 $165,887.85 

$200,000 $152,232.04 $13,655.81 $165,887.85 
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Balance 

- $6,319.49 

$500.00 

$39,390.04 

$541.60 

$34,112.15 

$34,112.15 
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COURT FACILITY -- (900 Pacific Avenue) 

Some roof leaks reported and repaired this report period. It appears that the roof leaks are related to the 
mid-roof air handling roof curbs. The leaks seem to occur when strong winds accompany the weather 
event. 

DOWNTOWN BREMERTON LIBRARY 

Presently, the Contract Documents for the ventilation/exhaust system is approximately 70% complete 
while the technical specifications (mechanical & electrical) and design is approximately 20% complete 
this report period. The designer is Mechanical & Control Services, Inc. 

Since the cost to provide a fully operational HV AC system was so costly ($ l 85K +) plus the 
decommissioning of the existing boiler system, the Kitsap Regional Library and City agreed to reduce the 
overall mechanical system to address the ventilation/exhaust concerns within the building. The 
ventilation/exhaust system will provide cooled outside air into the building while exhausting the hot air to 
the atmosphere thereby providing air changes throughout the building on a frequent basis. This system 
will be realized best during the mid-summer hot days. In addition, the ventilation/exhaust system is 
currently being designed to utilize the existing single phase 120/240 electrical service in lieu of installing a 
costly new three phase system that would be required to energize the HVAC system. 

The anticipation is to have the ventilation/exhaust system project advertised for bids by mid-December 
with a bid opening in early January. 

The anticipated cost savings will go towards the following items: 

• Upgrade and expand single phase 120/240 service panel in building while installing 
ventilation/ exhaust system; 

• Replace domestic water and replace the hot water heating piping to boiler; 
• Stair and entry non-slip special coating; 
• Exterior handrails; and 
• Landscaping upgrades, irrigation, drought resistant plants and shrubs; and 
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